

~~CONFIDENTIAL~~

4 DEC 1957

Chief, Supplemental Programs Division, OC

Chief, Engineering Division, OC

Changes to Developmental Specifications for Equipment

25X1

1. of your Division who is monitoring progress on several of our projects has expressed the desirability of incorporating modifications in the development specifications for the Miniaturized Data Recorder, the Signal Actuate Device, and the Time Event Marker. These changes will require confirmation of the following:

25X1

CB-3, Miniature Data Recorder

- (a) Addition of a record level indicator
- (b) Addition of a reference tone output jack
- (c) Continuous recording of the reference tone rather than manual control

IN-7, Time Event Marker

- (a) Cancellation of Phase III of the contract, Development of a Decoding Device
- (b) Providing Phase III is not canceled, operation on other than a 1 kc carrier frequency

CU-3, Signal Actuate Device

- (a) Addition of sensitivity control

2. If changes such as indicated above and/or others are desired, please outline the new functional characteristics for each equipment including pertinent input and output specifications. A block diagram of each system where these equipments are intended for use would be extremely helpful.

3. Since these equipments are presently under development and in many cases basic design would be involved, it is important that this Division receive complete details of all desired changes as soon as possible.

OC-E/R+D-EP/RID:mjr (3 Dec. 57)cc:R+D Sub. File/OC-E. Chrono/R+D Chrono/
EP Chrono

25X1

~~CONFIDENTIAL~~

DOC 34	REV DATE 23/4/80	BY 37169
ORIG COMP 33	OPI 66	TYPE 2
ORIG CLASS 5	PAGES 1	REV CLASS C
INST 22	NEXT REV 2010	AUTH: HR 10-2